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Postsecondary Education Cabinet/University of Kentucky

Aging/Allied Health Bldg, Ph II (combined auth) Fayette Complete/Closed OutBienenial Budget 100 01/14/02 11/11/02
Authorizations for the following 4 projects were combined - Aging/Allied Health Bldg, Ph II; Cooling #3 to Limestone Street Chiller Water 
Piping; Steamline Expansion - Rose St; and Utility System Upgrade III.

Basketball Practice Facility Fayette Combined Authorities2004-2006
See Memorial Coliseum Expansion (combined auth)

Biological/Pharmaceutical Complex (combined auth) Fayette Complete/In Warranty2004-2006 100 12/31/09 12/02/09*
Authorizations for the following 5 projects were combined:  Biological/Pharmaceutical Complex, Construct Biological/Pharmaceutical Complex - Ph 
II, Replace Cooling Plant Chillers, Improve Central Heating Plant, and Expand Plant Capacity Infrastructure.

Building Connectors II Fayette Combined Authorities2000-2002
See Biomedical Sciences Research Building (combined auth)

Construct Baseball Stadium and Clubhouse Fayette Awaiting Initiation by Agency2008-2010

Construct Biological/Pharmaceutical Complex - Ph II Fayette Combined Authorities2006-2008*
See Biological/Pharmaceutical Complex (combined auth)

Construct Cancer Education Facility - Hospital Fayette Awaiting Initiation by Agency2008-2010

Construct Cancer Treatment Facility - Hospital Fayette Awaiting Initiation by Agency2008-2010

Construct Children's Garden (Arboretum) Fayette In ConstructionCPBOC-8/01/09 42 10/15/10

Construct College of Medicine - Hospital Offices Fayette Awaiting Initiation by Agency2008-2010

Construct Equine Campus Fayette In Construction2008-2010 5 10/15/10
Comments: This project consists out of 2 sub-projects:
1. Mare Reproductive Biology program: In construction 5% complete
2. Stallion Research Facility: Planning

Construct Facilities Storage Building Fayette Awaiting Initiation by Agency2008-2010

Construct Facilities Support Building - Hospital Fayette Awaiting Initiation by Agency2008-2010

Construct Golf Practice Area Fayette Awaiting Initiation by Agency2008-2010

Construct Hall of Fame Plaza Fayette Awaiting Initiation by Agency2008-2010

Construct Horticultural Research and Education Fayette Complete/Not Closed Out2004-2006 100 07/04/07 06/01/07

Construct Library Depository Facility Fayette Awaiting Initiation by Agency2008-2010

Construct Medical Center Physical Plant Building Fayette Awaiting Initiation by Agency2008-2010

Construct Multi-Purpose Room/Stadium Kitchen Facility Fayette Awaiting Initiation by Agency2008-2010

Construct Parking Structure #9 Fayette Awaiting Initiation by Agency2008-2010

Construct Patient Care Facility - Hospital  (combined 
auth)

Fayette Multiple Subprojects2002-2004
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Authorizations for the following 4 projects were combined:  Design Patient Bed Tower - Hospital (2002-04), Construct Bed Tower - Hospital 
(2004-06), Construct Patient Care Facility, Ph II-Hospital (2006-08), and
Purchase Furniture and Equipment-Patient Care Facility (2006-08). 

See the following subprojects:
 Construct Patient Care Facility - Huguelet Dr Extension,
 Construct Patient Care Facility - Parking Garage,
 Construct Patient Care Facility - Cooling Plant #1,
 Construct Patient Care Facility - Central Utilities Plant Expansion,
 Construct Patient Care Facility - Building

Construct Patient Care Facility - Hospital (subproject 1 
- Huguelet Drive Extension)

Fayette Complete/Not Closed Out2002-2004 100 12/11/06 11/21/06

Construct Patient Care Facility - Hospital (subproject 2 
- Parking Garage)

Fayette Complete/Not Closed Out2002-2004 100 03/29/08 07/08/08

Construct Patient Care Facility - Hospital (subproject 3 
- Cooling Plant #1)

Fayette Complete/Not Closed Out2002-2004 100 07/31/07 07/31/07

Construct Patient Care Facility - Hospital (subproject 4 
- Central Utilities Plant Expansion)

Fayette Complete/Not Closed Out2002-2004 100 10/23/08 01/30/09

Construct Patient Care Facility - Hospital (subproject 5 
- Building)

Fayette In Construction2002-2004 73 02/04/11

Construct Patient Care Facility II - Hospital Fayette Combined Authorities2006-2008

Construct Physicians Services Facilities - Hospital Fayette Awaiting Initiation by Agency2008-2010

Construct Remote Cancer Clinic - Hospital Fayette Awaiting Initiation by Agency2008-2010

Construct Stadium Suite Addition Fayette Awaiting Initiation by Agency2008-2010

Construct Student Health Facility Fayette Complete/Not Closed Out2004-2006 100 04/29/08 05/15/08

Construct the Center for Applied Energy Research 
Laborary #2 (CAER)

Fayette A/E SelectionCPBOC-3/01/10

Construct Track and Field Facility Fayette Awaiting Initiation by Agency2008-2010

Construct/Purchase Good Samaritan Medical Office 
Building

Fayette Awaiting Initiation by Agency2008-2010

Construct/Renovate Imaging Services - Kentucky Clinic Fayette Awaiting Initiation by Agency2008-2010

Convert Hunt Morgan Space to Class Lab Fayette Complete/In Warranty2008-2010 100 10/27/09 10/27/09

Convert Taylor Education Space to Offices and Classroom Fayette Awaiting Initiation by Agency2008-2010

Cooling #3 to Limestone Street Chiller Water Piping Fayette Combined Authorities1998-2000
See Aging/Allied Health Bldg, Ph II (combined auth)

Design Patient Bed Tower Fayette Combined Authorities2002-2004
See Construct Patient Care Facility - Hospital

Design Student Center Expansion/Renovation Fayette Awaiting Initiation by Agency2008-2010
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Equine Isolation Facility Fayette Complete/Not Closed OutCPBOC-6/01/07 100 05/01/08 08/01/08

Expand & Upgrade Livestock Disease Diag. Center 
(combined auth)

Fayette In Construction2004-2006 68 12/01/10*

Authorizations for the following rojects have been combined:  Expand & Upgrade Lvestock Disease Diag. Center (2004-06) and Expand & Upgrade 
Livestock Disease Diagnostic Lab Ph II (2008-10).

Expand and Renovate W. Kentucky Robinson Station Caldwell Awaiting Initiation by Agency2008-2010

Expand and Upgrade LDDC Phase II Fayette Awaiting Initiation by Agency2008-2010*

Expand CAER Laboratories Fayette Awaiting Initiation by Agency2008-2010

Expand Chemistry-Physics Building - Design Fayette Complete/Closed Out2006-2008 100 12/23/08 12/23/08
CPBOC (7/2007) authorized a project modification to renovate a portion of the building, rather than design an expansion.

Expand Coldstream Research Campus Fayette In Construction2008-2010 90 04/30/10

Expand CRMS and Raymond Civil Engineering Building Fayette Awaiting Initiation by Agency2008-2010

Expand Emergency Services - Hospital Fayette Awaiting Initiation by Agency2006-2008

Expand KGS Well Sample and Core Repository Fayette Awaiting Initiation by Agency2008-2010

Expand Patient Care Facility - Hospital Phase III Fayette Awaiting Initiation by Agency2008-2010

Expand Pence Hall Fayette Awaiting Initiation by Agency2008-2010

Expand Plant Capacity Infrastructure - Design Fayette Combined Authorities2006-2008
See Biological/Pharmaceutical Complex (combined auth)

Expand/ Renovate Ambulatory Care Facility - Hospital Fayette Awaiting Initiation by Agency2008-2010

Expand/Construct Parking Structure - Hospital Fayette Awaiting Initiation by Agency2008-2010

Expand/Renovate Kentucky Clinic - Hospital Fayette Complete/In Warranty2008-2010 100 05/11/09 05/26/09

Fit-Up 4th Floor BBSRB Fayette Complete/Not Closed Out2004-2006 100 08/16/07 09/20/07

Fit-up Education Space in Health Science Building Fayette Complete/Closed Out2006-2008 100 10/10/08 11/13/08

Fit-up Gill Building Ground Floor - Hospital Fayette Complete/Not Closed Out2006-2008 100 10/21/08 11/21/08

Improve Central Heating Plant Fayette Combined Authorities2006-2008
See Biological/Pharmaceutical Complex (combined auth)

Improve Life Safety Project Pool 1 Fayette Awaiting Initiation by Agency2008-2010

Install Emergency Generator Computing Facility Fayette Awaiting Initiation by Agency2008-2010

Lease-Purchase Campus Infrastructure Upgrade Fayette Awaiting Initiation by Agency2008-2010

Lease-Purchase Data Center Fayette Awaiting Initiation by Agency2008-2010

Lease-Purchase Digital Village Building 2 Fayette In Construction2008-2010 28 11/26/10

Lease-Purchase New Housing Fayette Awaiting Initiation by Agency2008-2010

Lease-Purchase Pollution Controls Fayette Awaiting Initiation by Agency2008-2010
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Lease-Purchase Remote Site Fiber Fayette Awaiting Initiation by Agency2008-2010

Lease-Purchase Student Center Bookstore Facility Fayette Complete/Closed Out2006-2008 100 12/08/08 12/08/08
Vendor in process of renovating.

Purchase Furniture and Equipment - Patient Care Facility Fayette Combined Authorities2006-2008
See Construct Patient Care Facility - Hospital

Relocate and Expand Dentistry Faculty Practice Fayette Awaiting Initiation by Agency2008-2010

Relocate Greenhouses Fayette Awaiting Initiation by Agency2008-2010

Renovate 4-H Camps Multi Design/Phase C2008-2010

Renovate and Upgrade Commonwealth Stadium Fayette Awaiting Initiation by AgencyOther

Renovate Blazer Hall Cafeteria Fayette Awaiting Initiation by Agency2008-2010

Renovate Central Computing Facility Fayette In Construction2008-2010 73 05/01/10

Renovate Central Vivarium Fayette Complete/In Warranty2006-2008 100 04/08/09 04/08/09

Renovate Dentistry Class Lab Fayette Awaiting Initiation by Agency2008-2010

Renovate Dentistry Clinic in Kentucky Clinic Fayette Awaiting Initiation by Agency2008-2010

Renovate Diagnostic Treatment Services - Hospital Fayette Awaiting Initiation by Agency2008-2010

Renovate Fourth Floor Sanders-Brown Center on Aging 
project

Fayette A/E SelectionCPBOC-3/01/10

Renovate Funkhouser Tower Fayette Awaiting Initiation by Agency2008-2010

Renovate King Library South - 1962 Section Fayette Awaiting Initiation by Agency2008-2010

Renovate King Library South - 1962 Section (combined 
auth)

Fayette Complete/Not Closed Out2006-2008 100 11/09/08 12/19/08

Authorizations for the following 2 projects were combined:  Renovate King Library South - 1962 Section and Replace Three Elevators King South.

Renovate Kitchen - Hospital Fayette Awaiting Initiation by Agency2008-2010

Renovate Koinonia House Fayette Complete/In Warranty2008-2010 100 11/29/09 01/06/10

Renovate Memorial Coliseum Seating Area Fayette Awaiting Initiation by Agency2008-2010

Renovate Mineral Industries Building Fayette Awaiting Initiation by Agency2008-2010

Renovate Nursing Building Fayette Design/Phase B2008-2010

Renovate Office Space in Funkhouser Fayette Awaiting Initiation by Agency2008-2010

Renovate Old Pharmacy Building for Biology, Design Fayette Awaiting Initiation by Agency2008-2010

Renovate Parking Structure #3 - Hospital Fayette Design/Phase C2008-2010

Renovate Reynolds Building, Phase 1 Fayette Awaiting Initiation by Agency2008-2010

Renovate Samaritan Clinical Facility Fayette Multiple SubprojectsOther
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See the following four subprojects:  Other Criical Repairs, Relocate Endoscopy, Renovate 4th Floor Critical Care Unit, and Replace Emergency 
Generators & Fire Pump

Renovate Samaritan Clinical Facility (subproject:  Other 
Critical Repairs)

Fayette OtherOther

Comments: Multiple minor renovations

Renovate Samaritan Clinical Facility (subproject:  
Relocate Endoscopy)

Fayette OtherOther

Comments: Pending funds

Renovate Samaritan Clinical Facility (subproject:  
Renovate 4th Floor Critical Care Unit)

Fayette Complete/Closed OutOther 100 11/13/08 11/13/08

Renovate Samaritan Clinical Facility (subproject:  
Replace Emergency Generators & Fire Pump)

Fayette In ConstructionOther 79 05/31/10

Renovate Slone Building, Phase I Fayette Awaiting Initiation by Agency2008-2010

Renovate Soccer Press Box/Seating Addition Fayette Awaiting Initiation by Agency2008-2010

Renovate Space in McVey Hall Fayette Awaiting Initiation by Agency2008-2010

Renovate Student Center Food Court Fayette Awaiting Initiation by Agency2008-2010

Renovate Teaching Space in the Chemistry/Physics 
Building

Fayette Awaiting Initiation by Agency2008-2010

Renovate Teaching Space in the Funkhouser Building Fayette Awaiting Initiation by Agency2008-2010

Renovate the Nutter Training Center Football Meeting 
Rooms

Fayette Complete/In WarrantyCPBOC-11/01/09 100 03/16/10 03/16/10

Renovate Third Floor Little Library Fayette Design/Phase C2008-2010

Renovate Vivarium in Central DLAR Facility Phase II Fayette Awaiting Initiation by Agency2008-2010

Renovate/Expand DLAR Quarantine Facility Spindletop Fayette Awaiting Initiation by Agency2008-2010

Renovate/Expand the Center for Applied Energy Research Fayette In ConstructionOther 95 02/28/10*
Comments: Multi-phased project:
Construct Mineral Process Lab Building - 95% complete
Construct a shell of the facility to house the Fischer-Tropsch refinery - Design Phase 3

Renovate/Upgrade Hospital Facilities Fayette Awaiting Initiation by Agency2008-2010

Repair Stadium Structure Fayette Awaiting Initiation by Agency2008-2010

Repair, Upgrade and Expand Central Plants I Fayette Awaiting Initiation by Agency2008-2010

Repair, Upgrade, Improve Building Electrical Systems Fayette Awaiting Initiation by Agency2008-2010

Repair, Upgrade, Improve Building Elevator Systems Fayette Awaiting Initiation by Agency2008-2010

Repair, Upgrade, Improve Building Mechanical Systems Fayette Awaiting Initiation by Agency2008-2010

Repair, Upgrade, Improve Building Shell Systems Fayette Awaiting Initiation by Agency2008-2010
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Repair, Upgrade, Improve Building Systems - Hospital Fayette In Construction2008-2010 54 02/16/11
Comments: First sub-project:  Elevators upgrade for the Kentucky Clinic

Repair, Upgrade, Improve Civil/Site Infrastructure Fayette Awaiting Initiation by Agency2008-2010

Repair, Upgrade, Improve Electrical Infrastructure Fayette Awaiting Initiation by Agency2008-2010

Repair, Upgrade, Improve Mechanical Infrastructure Fayette Awaiting Initiation by Agency2008-2010

Replace Cooling Plant Chillers Fayette Combined Authorities2006-2008
See Biological/Pharmaceutical Complex (combined auth)

Replace Steam and Condensate Pipe Fayette Complete/In Warranty2002-2004 100 10/31/09 10/31/09
See the following subprojects:  Replace Steam Line Lime Tunnel-Main Gate (2004-2006), Replace Steam Line Lime Tunnel-POT Tunnel (2004-2006), 
Replace Steam Line Main Gate Pit-Anderson Pit (2004-2006).

Replace Steam and Condensate Pipe Fayette Awaiting Initiation by Agency2006-2008
See Replace Steam and Condensate Pipe, 2002-04 Authorization.

Replace Steam Line Lime Tunnel - POT Tunnel Fayette Awaiting Initiation by Agency2006-2008
This project is being undertaken at a reduced scope pursuant to the 2002-2004 Replace Steam and Condensate Pipe project authorization (financed 
with agency bonds).

Replace Three Elevators MI King South Fayette Combined Authorities2006-2008
See Renovate King Library South - 1962 Section (combined auth)

Replace Wildcat Lodge Student Housing project Fayette Design/Phase BCPBOC-11/01/09
Comments: Wildcat Coal Lodge

Sanitary Sewer Expansion/Underground Utilities Expansion 
and Replacement

Fayette Awaiting Initiation by Agency2008-2010

Steamline Expansion - Rose St Fayette Combined Authorities1998-2000
See Aging/Allied Health Bldg, Ph II (combined auth)

Student Housing Facility Fayette Complete/Not Closed Out2002-2004 100 04/06/06 08/08/05

Upgrade Cancer Center Radiologic Facility - Hospital Fayette Complete/In Warranty2006-2008 100 07/07/09 07/01/09

Upgrade Clinical Services - Hospital Fayette Awaiting Initiation by Agency2008-2010

Upgrade Critical Care Facility - Hospital Fayette Awaiting Initiation by Agency2008-2010

Upgrade Fume Hoods TH Morgan - Life Safety Fayette Complete/Closed Out2006-2008 100 07/31/08 07/31/08

Upgrade Reynolds Building Fayette Awaiting Initiation by Agency2008-2010

Upgrade Support Services - Hospital Fayette Awaiting Initiation by Agency2008-2010

Upgrade Surgical Services - Hospital Fayette Awaiting Initiation by Agency2008-2010

Upgrade, Renovate, Improve, or Expand Research Labs Fayette In Construction2008-2010 21 08/05/10
Comments: First sub-project:  Renovate Research Labs in Chemistry and Physics Building

Utility System Upgrade III Fayette Combined Authorities1998-2000
See Aging/Allied Health Bldg, Ph II (combined auth)
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* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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